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General  

Civil Aviation Authority (CAA) Advisory Circulars (ACs) contain information about 
standards, practices, and procedures that the Director has found to be an acceptable 
means of compliance with the associated rule. 

Consideration will be given to other methods of compliance that may be presented to the 
Director. When new standards, practices, or procedures are found to be acceptable they 
will be added to the appropriate AC. 

Purpose  

This AC describes an acceptable means of compliance with the requirements relating to 
operational safety during works on aerodromes under Civil Aviation Rule Part 139 
Aerodromes—Certification, Operation and Use. 

Focus 

This material is intended for the applicants for and holders of an aerodrome operator 
certificate or a qualifying aerodrome operating certificate.  

Related Rules 

This AC relates to Civil Aviation Rule Part 139 - specifically rules 139.76A and 139.413 
works on aerodromes. 

Change Notice 

Revision 2 updates the content of this advisory circular to align with the latest 
amendment to Part 139; and makes editorial and formatting changes. 
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1. CONTROL OF WORK  

1.1 Introduction 
1.1.1 The aerodrome operator is responsible for establishing safety requirements and 
procedures for works on the aerodrome, including controlling any work in progress, in order to 
ensure those works do not endanger aircraft operations. This advisory circular provides guidance 
for compliance with these responsibilities. Further guidance is contained in advisory circular 
AC139-10 Control of Obstacles. 

 Safety issues addressed in this advisory circular are primarily related to aerodrome operations. 
They are not intended to cover general workplace health and safety requirements for personnel. 
Worksafe New Zealand is New Zealand’s workplace health and safety regulator, and all work on 
aerodromes must comply with their requirements. Part 139 refers to requirements the applicant 
must meet before a certificate is issued. In this advisory circular, reference may be made to the 
certificate holder, not the applicant as stated in the rule, because the holder must continue to 
comply with the same requirements that were met before the certificate was issued. 

1.1.2 There are a number of matters that need to be considered to ensure adequate control 
of works on an aerodrome. These include— 

(a) developing a work programme; and 

(b) scheduling work for minimal disruption to aerodrome operations; and 

(c) identifying potential safety issues and developing mitigation plans; and 

(d) establishing a structure to oversee activities; and 

(e) developing a programme to monitor work activities; and 

(f) carrying out the work; and 

(g) continuing oversight for compliance with established plans and procedures; and 

(h) implementing remedial actions where necessary; and 

(i) reviewing plans and processes periodically for effectiveness; and 

(j) inspecting the work and work-site to verify completion, and to ensure no hazards exist. 

1.1.3 The magnitude of works on aerodromes can vary from major (e.g. runway re-
construction), to minor (e.g. grass cutting), and application of the requirements may be less 
formal for smaller activities. 

1.1.4 Regardless of the size and complexity of the work, it must always be carried out safely 
and with minimal disruption to operations.  

1.2 Minor construction and maintenance work 
1.2.1 The aerodrome operator should develop procedures to control access to active parts of 
the aerodrome movement area, and all personnel entering these areas should be required to 
comply with these procedures. 
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1.2.2 All personnel involved in minor construction or maintenance work should be fully 
briefed on the aerodrome operator’s requirements that control working on the aerodrome, 
including obtaining clearance from an aerodrome air traffic services unit, if present. 

1.2.3 The aerodrome operator can authorise personnel regularly carrying out routine 
maintenance (e.g. grass cutting), to work on the aerodrome without further briefing, subject to 
continuing compliance with the work control requirements/procedures.  

1.2.4 The aerodrome operator’s work control system should be developed to ensure that— 

(a) no work takes place on the active movement area without the knowledge of either the 
aerodrome operator or, where applicable, the aerodrome air traffic services unit; and 

(b) permitted times of work are strictly followed; and 

(c) all individuals taking part in the work are briefed in detail on the following— 

(i)  precise areas in which the work may be done; and 

(ii) the routes to be followed to and from the work area; and 

(iii) the radiotelephone or other control procedures to be used, the maintenance of 
a radio listening watch, and the use of look-outs; and 

(iv) the safety precautions to be observed; and 

(v) the reporting procedure to be followed on completion of the work; and      

(d) at the conclusion of the work, the aerodrome operator inspects the work area to ensure 
that it has been left in a safe condition.  

1.3 Major construction and maintenance work 
1.3.1  Before commencing any major construction or maintenance work on the aerodrome, 
the aerodrome operator should— 

(a) establish a method of work plan (MOWP); and 

(b) appoint a project manager with overall responsibility for maintaining the MOWP and 
ensuring the work is carried in accordance with its requirements.  

1.3.2  When preparing a MOWP, major aerodrome users, the aerodrome air traffic service 
unit if provided, contractors, and other involved or affected parties as necessary should be 
consulted.  

1.3.3   The work plan should address the items detailed in Appendix A.  

1.4 Management and control of major works 
1.4.1 The project manager has responsibility to coordinate all works and should— 

(a) make arrangements and establish procedures for the safety of aircraft operations while 
the works are in progress; and 

(b) ensure these arrangements and procedures are published in the MOWP; and    

(c) ensure the works are carried out according to the MOWP; and 



Advisory Circular AC139-5 Revision 2 

30 October 2015 CAA of NZ 6 

(d) ensure NOTAM are issued to give notice of the works; and 

(e) appoint a person (or persons) as works safety officer to carry out the functions set out in 
Appendix B; and 

(f) periodically review the MOWP, and adjust when necessary to maintain its effectiveness. 

1.5 Liaison 
1.5.1 Before the commencement of any substantial work on the aerodrome, a liaison process 
should be established between representatives of— 

(a) the aerodrome operator; and 

(b) major aerodrome users; and 

(c) the aerodrome air traffic service unit, if provided; and 

(d) contractors; and 

(e) other involved or affected parties as necessary. 

1.5.2 Forming a committee of representatives from the various parties should be considered. 
Its primary focus should be on the identification and resolution of communication problems 
between the parties. 

1.6 General working rules 
1.6.1 Before work commences agreement should be established on general rules for working 
on the aerodrome: These should include— 

(a) the permitted times of work; and     

(b) the routes to be followed to and from work areas; and 

(c) the areas in which work may be done; and 

(d) the control of vehicles; and      

(e) the permitted heights of vehicles and equipment, and the limitations to be placed on 
operating heights of tall equipment such as crane jibs, etc.; and 

(f) any limitation on the use of electrical or other equipment that might interfere with 
navigation facilities or aircraft communications or pose any other risk to aircraft safety. 



Advisory Circular AC139-5 Revision 2 

30 October 2015 CAA of NZ 7 

2. OPERATIONAL ISSUES  

2.1  Introduction 
2.1.1 When planning any work on an aerodrome a number of matters need to be considered 
to ensure the work can be completed with minimal disruption to aerodrome operations. The 
issues considered below should generally cover most work, but further items may be identified 
during the detailed planning process. 

2.2 Isolation of work area 
2.2.1 As far as practicable working areas should be blocked off from the active movement 
areas by physical barriers. These barriers warn pilots and prevent work vehicles and personnel 
from inadvertently straying onto active movement areas.  

2.2.2 The barriers should be marked for day use and adequately lit for night use. The lights of 
taxiways leading into working areas should permanently off during the work period.  

2.2.3 Guidance on the marking of unserviceable area is contained in advisory circulars AC139-
6 and AC139-7. 

2.3 Paved area cleanliness 
2.3.1 Where work is conducted on, or involves traversing paved areas, the paving should be 
thoroughly inspected before being opened for aircraft use. Particular attention should be given to 
ensuring the general cleanliness of the surface and to the removal of debris.  

2.3.2 Where aircraft are constantly using areas open to construction activity, regular 
inspection should be made to ensure that the necessary cleaning has been carried out.  

2.4 Marking and lighting 
2.4.1 Tall equipment such as crane jibs should be marked and, if the aerodrome is opened for 
night operations, lit.  

2.4.2 If work is of prolonged duration, an ongoing watch should be maintained to ensure that 
the marking and lighting of obstacles and unserviceable areas remain fully functional. This is 
particularly important for marking and lighting indicating a displaced threshold.  

2.5 Electronic facilities 
2.5.1 Equipment in the vicinity of electronic equipment, for example instrument landing 
systems and radars, can adversely affect the performance of these facilities.  

2.5.2 Close cooperation between the aerodrome operator, the facility operator and 
contractors must be established and maintained to ensure that, if entry to critical protected areas 
around these facilities is necessary, measures are in place to maintain the integrity of the service 
or to remove the facility from service.  

2.6 Obstacle surfaces 
2.6.1 Construction equipment, particularly tall equipment such as cranes, may breach 
obstacle clearance limits and the effects of this should be considered when working plans are 
being formulated.  



Advisory Circular AC139-5 Revision 2 

30 October 2015 CAA of NZ 8 

2.7 Work activity on or adjacent to aerodrome movement areas 
2.7.1 Suggested procedures for dealing with temporary hazards on or adjacent to aerodrome 
movement areas are given in Appendix C. It provides guidance material that should be used when 
preparing plans and specifications for work activities to be conducted in areas which may 
interfere with aircraft operations.  

2.8 Reduction of runway distances 
2.8.1 Work activity off the end of any runway, stopway, and clearway or safety area could 
reduce the runway distance available for aeroplane operations if the equipment used penetrates 
the obstacle free surfaces.  

2.8.2 Effected aircraft operators must be provided with accurate revised runway effective 
operational lengths, and if the runway serves Group A aeroplanes (most aircraft in excess of 5700 
kg MCTOW), the height and location of the temporary obstructions associated with the work 
should also be provided.  

2.9 Notification of work 
2.9.1 If the work restricts the availability of a runway or reduces the runway length available, 
advance notice should be given to the aerodrome’s regular air transport operators. These 
aeroplane operators plan their schedules well ahead and need sufficient time to study the effect 
of reduced runway distances, or restrictions on the use of the runway, on their loading and 
schedule of operations.  

2.9.2  The Airways Aeronautical Information Service (AIS) should be provided with details of 
any work referred to above, including any limitations and restrictions applicable to aircraft 
operations. This will allow early promulgation of an AIP supplement, giving at least 3 months’ 
notice to aircraft operators.  
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3. OPERATIONAL SAFETY  

3.1 Introduction 
3.1.1 Safety issues addressed in this advisory circular are primarily related to aerodrome 
operations. They are not intended to cover workplace health and safety requirements for 
personnel. 

3.1.2 Worksafe New Zealand is New Zealand’s workplace health and safety regulator, and all 
work on aerodromes must comply with health and safety legislation administered by Worksafe.  

3.2 Personnel safety 
3.2.1 Construction personnel should be warned, in writing, of possible hazards when working 
on aerodromes. Jet-blast and noise can be aerodrome- specific hazards to be taken into account 
for managing personal safety, if necessary; look-outs should be posted to warn of approaching 
aircraft.  

3.2.2 Protective equipment including high visibility clothing must be worn by all personnel.  

3.3 Safety considerations 
3.3.1 The following is a partial list of matters that could affect operational safety during 
aerodrome works. These, plus any other matters that may be identified, should be considered 
when planning and carrying out the work.  

(a) Minimum disruption of standard operating procedures for aircraft operations.      

(b) Clear routes for rescue and firefighting to all active aerodrome movement areas.      

(c) Procedures for notification, and authority to change safety-oriented aspects of the 
construction plan.      

(d) Initiation, currency, and cancellation of NOTAM.      

(e) Suspension or restriction of aircraft activity on aerodrome movement areas.      

(f) Runway end and threshold displacement, and appropriate temporary lighting and 
marking.     

(g) Installation and maintenance of temporary lighting and marking for closed or diverted 
aircraft routes on the aerodrome movement areas.      

(h) Revised vehicular control procedures, including additional equipment and personnel.      

(i) Marking and lighting of construction equipment.      

(j) Parking of construction equipment, and storage of material when not in use.      

(k) Designation of responsible representatives for all involved parties, and their availability.      

(l) Location for construction personnel vehicle parking, and their transportation to and from 
the work site.      

(m) Marking and lighting of construction areas and temporary obstructions.     

(n) Location of the construction offices.      
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(o) Location of the contractor plant.      

(p) Designation of waste areas and disposal of waste.      

(q) Debris clean-up responsibilities and schedule.      

(r) Conspicuous identification of construction personnel and equipment.      

(s) Location of haulage roads.      

(t) Security control of temporary gates and relocated fences.      

(u) Noise pollution.      

(v) Regulation and control of explosives.      

(w) Dust, smoke, steam, and vapour controls.      

(x) Location and protection of utilities.      

(y) Provision of temporary services or immediate repairs in the event of disruption to 
established utilities.      

(z) Location of power and control lines for electronic and visual aids to navigation.      

(aa) Additional security measures at a security designated aerodrome.      

(bb) Marking and lighting of closed aerodrome movement areas.     

(cc) Phasing of work.      

(dd) Protection or shutdown of electronic and visual aids to navigation.      

(ee) Notification to rescue and firefighting unit when working on water supplies.      

(ff) Provision of traffic directors, aircraft marshallers, wing walkers, etc. to assure clearance in 
construction areas.  

(gg) Provision of escort with “Follow Me” vehicles for route guidance. 
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4. OVERSIGHT OF WORK 

4.1  Introduction 
4.1.1 An oversight inspection programme for all aerodrome works should be implemented 
to— 

(a) provide continuous monitoring to ensure ongoing compliance with established safety and 
other requirements; and 

(b) identify any safety hazards, or deviations from requirements; and 

(c) ensure remedial action to maintain safety and compliance with requirements is 
implemented.  

4.2 Inspections 
4.2.1 Frequent inspections should be made by the aerodrome operator or a representative 
during all phases of the work to ensure that the work is being carried out in accordance with the 
prescribed method of work plan (MOWP).  

4.2.2 The inspections should also ensure that no foreign object debris (FOD) is present on 
operational areas.  

4.2.3 Any potential hazard should be brought to the attention of the responsible parties for 
immediate rectification. Where appropriate, the aerodrome air traffic services unit, if provided, or 
aircraft operators should be notified of the hazard. 

4.3 Examples of hazardous and marginal conditions 
4.3.1 Analysis of past accidents and incidents have identified many contributory hazards and 
conditions. The most recurring threats to safety during construction are— 

(a) safety encroachments; and 

(b) improper ground vehicle operations; and 

(c) unmarked or uncovered holes and trenches in the vicinity of aircraft movement surfaces. 

4.3.2 Some of the more commonly occurring conditions are— 

(a) excavation adjacent to runways, taxiways, and aprons; and 

(b) stockpiles of earth, construction material, temporary structures, and other obstacles in 
proximity to aerodrome movement areas and runway approach and take-off surfaces; and 

(c) runway work resulting in lips greater than 25 mm on the runway surface, and greater than 
76 mm between old and new surfaces at runway edges and ends; and 

(d) heavy equipment operating or idle near aerodrome movement areas; and 

(e) equipment or material that may degrade the performance or integrity of radio navigation 
aids near the facility; and 

(f) tall but relatively inconspicuous objects, such as cranes, drills, etc. in critical areas, for 
example safety areas and runway approach and take-off surfaces; and 
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(g) improper or malfunctioning lights or unlighted aerodrome hazards; and 

(h) holes, obstacles, loose pavement, rubbish, or other debris, on or near movement areas; 
and 

(i) failure to maintain barriers and fences to prevent unauthorised access during 
construction; and 

(j) improper marking or lighting of runways, taxiways, and displaced thresholds; and 

(k) attractions for birds from exposed earthworks, rubbish, grass seeding, ponded water, etc. 
on or near the aerodrome; and 

(l) inadequate or improper methods for marking temporarily closed movement areas 
including improper and unsecured barricades; and 

(m) obliterated markings on active movement areas.  
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APPENDIX A – METHOD OF WORK PLAN (MOWP) 

A.1 Introduction 
A.1.1 The method of work plan (MOWP) should be a written document, properly controlled 
and authorised, and made available to all parties involved with the works. The contents and level 
of detail should be adjusted as necessary to properly reflect the requirements for each project.  

 

Somebody’s Aerodrome 

Project Title 

Contents 

1. Title Page 

2. Works Information 

3, Restrictions to Aircraft Operations 

4. Restrictions to Works Organisation 

5. Administration 

6. Authority 

7. Drawings 

8. Distribution List 

Page 1 of xx Dated 25 July  2015 

 

A.2 Title page 
A.2.1 The title should include— 

(a) the aerodrome name; and 

(b)  the title of the works; and 

(c) a brief description of the works if required; and 

(d) the MOWP issue date and, if necessary its amendment status. 

A.3 Works information 
A.3.1 Works information should include— 

(a) an outline the full scope of the works; and 

(b) which facilities are affected; and 

(c) the planned date and time of commencement; and 
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(d) the duration of each stage; and 

(e) the date and time of completion; and 

(f) the following statement: 
 
“The actual date and time of commencement will be advised by NOTAM, to be issued no 
less than 48 hours before the work commences.” 

A.4 Restrictions to aircraft operations and the issue of NOTAM 
A.4.1 This section of the MOWP should be in a form that allows its separate issue to aircraft 
operators to permit those operators to have easy reference to the information that affects them.  

Work stages  
A.4.2 Any restrictions to aircraft operations on the manoeuvring area, or in the approach and 
take-off areas that are to be listed in the MOWP should be shown in drawings of each stage of the 
works. When appropriate, show wing tip clearances so that works safety officers can readily 
identify risk areas during works. 

A.4.3 When complex works are being undertaken, a table showing the restrictions applicable 
to each stage of the works and for each type of aircraft operation should be included.  

A.4.4 The table should outline the various work stages with start and completion dates and 
have a remark column to list details of special restrictions and the issue of NOTAM for the 
information of pilots before flight.  

Emergencies and adverse weather  
A.4.5 Outline details, if any, of special arrangements to be made during works if emergencies 
arise or adverse weather conditions occur.  

NOTAM 

A.4.6 The intended text of all planned NOTAM associated with the aerodrome works should 
be included.  

A.5 Restrictions of works organisation 
General  

A.5.1 Provide details of any restrictions on the carrying out of aerodrome works and 
requirements for the restoration of normal safety standards.  

Personnel and equipment  
A.5.2 When personnel and equipment are required to vacate the movement area for aircraft 
movements, specific mention of this fact should be made. This should include the withdrawal line 
or area for personnel and equipment, and the limitation on stockpiling of material, excavations 
and the like.  

Access  
A.5.3 The MOWP should identify the routes to and from the work areas and the procedures 
for entering any work areas within the movement area.  

A.5.4 Particulars of routes to and from the work areas should be shown in drawings attached 
to the MOWP.  
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Aerodrome markers, markings and lights  
A.5.5 Details of arrangements for the installation, alteration, or removal of aerodrome 
markers and lights in work areas and other areas affected by the aerodrome works should be 
shown on drawings attached to the MOWP.  

Protection of electrical services  
A.5.6 Set out the procedures for ensuring that utilities and transport services dependent on 
electrical services are not damaged.  

Special requirements  

A.5.7 Provide details of any special requirements arising during or on completion of 
aerodrome works. Examples are arrangements for leaving paved surfaces swept and clean before 
leaving the works area, leaving bare soil compacted or protected from erosion, etc.  

A.6 Administration 
A.6.1 Provide the name of the project manager and works safety officers appointed by the 
aerodrome operator and the means of contact, including contact outside normal working hours.  

A.7 Authority 
A.7.1 Each MOWP should contain the following statement:   

“This MOWP is authorised by [… aerodrome operator...] and all works will be carried out in 
compliance with these requirements.”  

A.7.2 The MOWP should be signed by the aerodrome operator or the project manager.  

A.8 Drawings 
A.8.1 Attach drawings which provide a visual reference for each stage of the work. The 
drawings should contain specific details including— 

(a) work areas; and 

(b) restrictions to aircraft; location of radio navigation aids and critical areas around these; 
and 

(c)  exact location of visual aids and markings; and 

(d) details of the height and location of critical obstacles; and 

(e) location of temporary taxiways; and 

(f) access routes; and 

(g) storage areas for material and equipment; and  

(h) the location of utilities and other services which may be disturbed during the works.  

A.9 Distribution list 
A.9.1 The distribution list of the MOWP should include at least the following persons and 
organisations—  

(a) the project manager; and 

(b) the works safety officer(s); and 
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(c) the aerodrome security service, if any; and 

(d) the aerodrome air traffic service unit, if any; and 

(e) regular air transport operators who might be affected by the works; and 

(f) aircraft operators based at the aerodrome; and 

(g) the rescue fire service, if any; and  

(h) contractors and subcontractors, if any.  
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APPENDIX B – WORKS SAFETY OFFICER  

B.1 Introduction 
B.1.1 The works safety officer is responsible for monitoring all activities on and around the 
works area, identifying issues or potential issues for safe aircraft operations, and initiating 
effective corrective actions. 

B.2 Functions 
B.1.2 The functions of the works safety officer are to—  

(a) ensure the safety of aircraft operations in accordance with these directions and the 
MOWP; and 

(b) ensure that, where applicable, the aerodrome works are notified by issue of a NOTAM 
and that the text of the NOTAM is as set out in the applicable MOWP; and 

(c) where applicable, daily, advise the aerodrome air traffic service unit of whatever 
information is necessary for the safety of aircraft operations; and 

(d) discuss, daily, with the project manager any matters necessary for the safety of aircraft 
operations; and 

(e) ensure that unserviceable portions of the movement area, temporary obstructions, and 
the limits of the works area are correctly marked and lit in accordance with the applicable 
MOWP; and 

(f) ensure that vehicles, plant and equipment carrying out aerodrome works are properly 
marked and lit or are under works safety officer supervision or within properly marked 
and lit work areas; and 

(g) ensure that all other requirements in the MOWP relating to vehicles, plant and equipment 
and materials are complied with; and 

(h) ensure that access routes to work areas are in accordance with the applicable MOWP, are 
clearly identified, and that access is restricted to those routes; and 

(i) ensure that excavation is carried out in accordance with the MOWP to— 

(i) avoid damage to any utility or other service: 

(ii) avoid loss of calibration of any precision approach or landing system, or any 
other aid to navigation; and 

(j) report immediately, to the aerodrome air traffic service unit and the aerodrome operator, 
any incident, or damage to facilities that may affect air traffic services or the safety of 
aircraft; and 

(k) remain on duty at the works area while work is in progress and the aerodrome is open to 
aircraft operations; and 

(l) ensure that the aerodrome air traffic service unit is kept informed of the radio call signs of 
the vehicles used by the works safety officer; and      
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(m) require the immediate removal of vehicles, plant and personnel from the movement area 
where necessary for the safety of aircraft operations; and 

(n) ensure that the movement area is safe for normal aircraft operations following removal of 
personnel, vehicles, plant, equipment, and rubbish from the works area; and 

(o) ensure that floodlighting or any other lighting required to carry out aerodrome works is 
shielded so as not to present a glare to pilots. 
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APPENDIX C –TEMPORARY HAZARDS 

C.1 Introduction 
C.1.1  This appendix contains requirements for dealing with temporary hazards on or adjacent 
to aerodrome movement areas. 

C.1.2 The term temporary hazard includes construction and maintenance work in progress 
adjacent to aerodrome movement areas and any plant, machinery and material associated with 
such work. It also includes aircraft immobilised near runways and works associated with their 
recovery.  

C.1.3 The following guidelines are able to be adapted to the needs of a particular project and 
not incorporated verbatim into project specifications.  

C.2 Responsibility 
C.2.1 The prime responsibility for determining the degree of the hazard and the extent of 
acceptable obstacles rests with the aerodrome operator, who should take into account the 
following: 

(a) available runway length and the associated obstacle limitation surfaces.      

(b) types of aircraft using the aerodrome and distribution of aircraft movements.      

(c) whether or not alternative runways are available.     

(d) the possibility of cross-wind operations, bearing in mind seasonal variations.      

(e) the weather conditions likely to prevail at the time, such as visibility and precipitation. the 
latter is significant as it adversely affects the braking coefficient of the runway, and thus 
an aircraft’s controllability during ground run.      

(f) the possibility of a compromise between a reduction in runway length and some degree 
of obstacle infringement in the established take-off climb and approach surface.  

C.2.2  Significant obstacles in the take-off flight path area and any reduction in the runway 
effective operational lengths must be promulgated by NOTAM.  

C.2.3 All temporary hazards should be marked and lit as specified in AC139-6 Aerodrome 
Design.  

C.3 Work zones 
C.3.1 The following work zones are established around runways, when use of the runway is 
permitted to continue whilst works are carried out. Outside the zones no restrictions need to be 
applied other than maintaining the normally required obstacle free surfaces.  

Zone 1. This zone is rectangular. It symmetrically surrounds the runway. Its sides are 45 
m from the runway centreline and its ends 60 m beyond the runway ends. 

Zone 2. The ends coincide with the ends of Zone 1, except that where there is a 
clearway the end is extended to include it. The sides are 75 m from the runway 
centreline. 
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Zone 3. This zone is only required at aerodromes having a runway strip wider than 150 
m. It extends to the edge of the runway strip, either 110 m or 150 m from the runway 
centreline where appropriate. 

 

C.4 Control of personnel, equipment and vehicles 
C.4.1  All drivers and works personnel should be briefed on their responsibilities, and the 
procedures that must be followed. Consider whether it is appropriate to escort with “Follow Me” 
vehicles as an option. 

C.4.2  Vehicles carrying gravel should not be permitted on runways or taxiways without prior 
permission, and anything dropped should be immediately swept up.  

C.4.3  Vehicles should be suitably marked or lit. Refer to AC139-6.  

C.4.4  ATS should advise pilots on approach, or before take-off, when personnel will be 
working at a particular location within the runway strip area. This is in addition to normal NOTAM 
action.  

C.5 Work on runways or runway strips  
C.5.1 The following criteria relate to work on the runway and runway strip. 

Zone 1. Personnel and light-weight frangible equipment used in the calibration of 
landing aids may be left in position clear of any aircraft movements. Vehicles and 
equipment should be moved to one side of the runway— 

(a) For turbojet movements, to the outer edge, or clear of, Zone 2.   

(b) For other aircraft movements, to the outer edge, or clear of, Zone 1.  

Zone 2. All equipment and personnel should be at the outer edge or clear of Zone 2 
except that work may continue without interruption during the movement of aircraft 
other than turbojets when the crosswind is less than 10 kts. 

Zone 3. The only consideration in this zone is to identify whether the presence of work 
equipment and vehicles could interfere with the integrity of the electronic approach 
aids. If such an area is identified, equipment and vehicles should be cleared from the 
area when the aids are being used by an approaching aircraft.  
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C.6 Work on taxiway or taxiway strips  
C.6.1  When the taxiway is in use, vehicles, equipment, and personnel should be moved to 
give a wingtip clearance of at least 10 m. The distance from a taxiway for wingtip clearance will 
vary significantly depending on aircraft type. For example, a Boeing 747 has a wingspan of 60 m 
while a commuter aircraft may be 25 m. When practical and appropriate, wingtip clearance (of 
expected aircraft) near works can be marked on site, or on plans, sufficient for works staff to be 
aware of the clearance required. 

C.7 Work on approach lighting area  
C.7.1 The procedures for work in Zones 1 and 2 detailed in section C.5 apply for work on 
approach lighting in those areas.  

C.7.2 For work outside the zones, vehicles and equipment should not intrude above the plane 
of the approach lights. Any equipment intruding above the plane should be withdrawn when the 
runway is in use, unless the runway threshold has been displaced to allow for its height.  

C.8 Trenching work 
C.8.1 The following requirements for trenching work are in addition to those detailed in 
section C.5. 

Zone 1. Work should be limited to one side of the runway at a time, and excavation of 
any trench should be limited as follows— 

(a) A trench may be open with a maximum width of 300 mm but the open area of the 
trench should not exceed 9 m2, for example 300 mm x 30 m or 200 mm x 45 m.  

(b) When the trench lies almost parallel with a runway, or is within 10º either side of 
runway alignment, a second trench at right angles to, and extending from the first 
trench to Zone 2, may be open to a maximum width of 200 mm.  

(c) During aircraft movements any open trenches within 10 m of the runway edge 
should be covered with load bearing steel plates. They should be adequately held 
on the ground and marked by securely fixed cones at a maximum spacing of 6 m. 
The plate covering should exceed the dimensions of the excavation by a minimum 
of 150 mm on all sides. If this cannot be done the runway should be closed.  

 The following additional conditions apply if there are night operations— 

(d) Any trench should be backfilled and consolidated before ceasing work for the day. 
A maximum length of 3 m may be left unfilled but covered overnight as provided 
in paragraph (c) above, and marked with red obstruction lights.  

(e) Any materials not associated directly with the work in progress should be 
removed from the zone during the period of aircraft operations.  

(f) Spoil removed from a trench should be located on the side away from the runway 
and the maximum height should not exceed 200 mm. For trenches at right angles 
to the runway centre line the spoil should be placed on the side remote from the 
nearest landing threshold. If it is necessary to place the spoil on both sides of the 
trench the maximum height should not exceed 200 mm.  

 At the runway end— 
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(a) Any trench across the end of the runway should not exceed 300 mm in width. 
During daylight hours only, a maximum length of 3 m may be left unfilled during 
an aircraft movement but should be covered with load bearing steel plates 
adequately held on the ground and marked by securely fixed cones at a maximum 
spacing of 6 m. The plate covering should exceed the dimensions of the 
excavation by a minimum of 150 mm on all sides. If this cannot be done then the 
runway should be closed.  

(b) Spoil removed from a threshold trench should be removed to a point at least 10 
m clear of the runway or a displaced landing threshold should be declared by 
NOTAM and marked.  

Zone 2. For a Code Number 4 runway which is dry with not more than 15 kt crosswind 
component, or for other runways with 10 kt crosswind component, the excavation of 
trenches in this zone should be limited to: 

(a) A trench parallel to the runway may be open with a maximum width of 300 mm 
and a length not exceeding 100 m:   

(b) Two trenches at right angles to the runway may be open with a maximum width 
of 300 mm and a total length of 100 m provided that the trenches are at the same 
end and same side of the runway; and 

(c) Spoil removed from a trench should be located on the side away from the 
runway, its maximum height should not exceed approximately 500 mm; and 

(d) For trenches at right angles to the runway centreline, the spoil should be located 
on the side remote from the closer landing threshold and the maximum height 
should not exceed approximately 300 mm. If it is necessary to place the spoil on 
both sides of the trench then the maximum height should not exceed 
approximately 300 mm.  

C.9 Work on rapid exit or normal taxiways 
C.9.1 Work on or close to any taxiways, should conform to the requirements relating to the 
zone in which that part of the taxiway lies.  

C.9.2 Where practicable, until work is complete, the taxiway should be closed to aircraft 
movements and pilots advised by radio and NOTAM.  

C.9.3 If it is not practicable to close the taxiway while work is being carried out, pilots should 
be advised by NOTAM and radio to reduce taxiing to walking speeds within 50 m of the works.  

C.9.4 The work should be carried out as follows— 

(a) A trench, with a maximum width of 300 mm, may be open on one side only to the 
edge of the taxiway, and the open area of the trench should not exceed 9 m², for 
example 300 mm x 30 m or 200 mm x 45 m.  

(b) If trenching is required on both sides of the taxiway, the trench on one side 
should be covered with load bearing steel plates which are adequately held on 
the ground and marked by securely fixed cones at a maximum spacing of 6 m. 
Where the trench is at right angles to the taxiway and its width is 300 mm or less, 
the trenches on both sides of the taxiway can remain open. The plate covering 
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should exceed the dimensions of the excavation by a minimum of 150 mm on all 
sides.  

 The following additional conditions apply if there are night operations— 

(c) Any trench should be backfilled and consolidated before ceasing work for the day 
except that a maximum length of 3 m can be left unfilled and covered overnight 
as provided in paragraph (c) above, and marked with red obstruction lights.  

(d) Any materials not associated directly with the work in progress should be 
removed from the taxiway strip area during the period of aircraft operations.  

(e) Spoil removed from a trench in Zone 1 should be located on the side away from 
the runway and the maximum height should not exceed 200 mm. For trenches at 
right angles to the taxiway centre line, the spoil should be placed on the side 
furthest away from the nearest landing threshold. If it is necessary to place the 
spoil on both sides of the trench, the maximum height should not exceed 200 
mm.  

C.10 Work on visual approach slope systems 
C.10.1  These requirements when working on visual approach slope systems are additional to 
those in section C.5. 

C.10.2 During some aircraft operations VASIS or PAPI may be deactivated, however—  

(a) for all international arrivals, the normally available VASIS or PAPI should be 
provided; and  

(b) for domestic operations by turbojet aeroplanes, one side of a VASIS or PAPI or T-
VASIS should be provided.  

C.10.3 The installation of light bases for VASIS and PAPI should be carried out as follows— 

Zone 1  

(a) Only one base excavation, with a maximum area of 9 m2, should be opened at any 
one time.  

(b) If the work is within 10 m of the runway edge then the concrete should be cast on 
the day that the excavation is made, and covered with steel plates until it can 
withstand an aircraft running over it. A cover-plate should then be placed and 
bolted in position. A further excavation may then be made.  

(c) Spoil within 10 m of the runway edge should be removed. Spoil beyond this 
distance should be placed on the side away from the runway to a maximum 
height not exceeding 200 mm.  

 The following additional conditions apply if there are night operations— 

(d) Any excavation should be backfilled and consolidated before ceasing work for the 
day except that a maximum excavation area of 3 m2 may be left unfilled but 
covered overnight as in paragraph (b) above, and marked with red obstruction 
lights.  
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(e) Any materials not associated directly with the work in progress should be 
removed from the strip area during period of aeroplane movements.  

(f) Spoil removed from an excavation in Zone 1 should be located on the side away 
from the runway and the height should not exceed 200 mm. If it is necessary to 
place spoil on both sides, or at the ends of the excavation, the maximum height 
should not exceed 200 mm.  

Zone 2 

(a) Only one base excavation, with a maximum area of 9 m2, should be opened at any 
one time.  

(b) Spoil removed from the excavation should be placed on the side away from the 
runway, to a height not exceeding 500 mm. If it is necessary to place spoil on both 
sides, or at the ends of the excavation, the maximum height should not exceed 
300 mm.  

 

 

C.10.4 Work on runway lights should be carried out as follows— 

(a) Excavations for not more than two bases should be made at any one time. During 
aeroplane movements, any holes within 10 m of the runway edge should be 
covered by load-bearing steel plates which are adequately held on the ground and 
marked by securely fixed cone markers spaced at intervals of 6 m. The plate 
covering should exceed the dimensions of the excavations by 150 mm on all sides.  

(b) Concrete should be cast on the day that the excavation is made, and covered with 
steel plates until it can withstand an aircraft running over it. A cover plate should 
then be placed and bolted in position. A further excavation may then be made.  

C.11 Crashed or immobilised aircraft 
C.11.1 In the event of a crashed or immobilised aircraft the following criteria should be used. 

Zone 1. The runway should be closed when any part of a crashed or immobilised aircraft 
is in Zone 1.  

Zone 2. When any part of a crashed or immobilised aircraft is in Zone 2 the runway may 
be in use during daylight hours in visual flight rule weather conditions provided the 
runway is dry and the crosswind does not exceed 10 kts.  

The runway should be closed to all movements at night and in instrument flight rule 
weather conditions.  

If the clearway is infringed by an obstruction, then the new effective operating length 
(EOL) will need to be calculated using the appropriate obstacle free gradient over the 
immobilised aircraft.  

Zone 3. When any part of a crashed or immobilised aircraft is in Zone 3 instrument 
approaches should be limited to non-precision approach minima. 
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C.11.2 If the runway strip area infringement is such that a reduced runway can be used, the 
new effective operating length (EOL) will need to be calculated.  

C.11.3 The EOL which can be declared will depend on the location of the immobilised aircraft 
within the runway strip area and the residual portion of the runway that can be considered 
available.  

C.11.4 Consideration should be given to the type and size of aircraft which would use the 
remaining runway, for example, a crashed aircraft 100 m from the end of a 3000 m runway could 
leave an adequate operational length for many aeroplanes.  

 

 

C.12 Grass mowing in runway strip 
C.12.1 Mowing should be done in the upwind half of the runway strip. When the swaths 
nearest the runway are being cut, the mowing circuit should be towards the aircraft landing or 
taking off so that the driver can see the moving aircraft.  

Zone 1. Mowing should not take place in Zone 1 when the runway is in use.  
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Zone 2. Mowing may be carried out in daylight hours during the operation of Code A, 
Code B or Code C aeroplanes provided that the crosswind component does not exceed 10 
kts and the runway is dry. Codes are explained in AC139-6 Aerodrome Design 
Requirements. 

The mower should move to the outer edge or clear of the zone for movements by larger 
aircraft, when the crosswind is greater than 10 kts, or the runway is wet. 

Mowing in the area beyond the approach end of the runway should not be permitted 
during aircraft landings.  

Mowing in the area beyond the take-off end of the runway should not be permitted 
during aircraft take-offs.  
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APPENDIX D – RELATED INFORMATION 

D.1 Documents 
ICAO 

Annex 14 - Part 1 - Aerodrome Design and Operations 

Doc 9137 - Airport Services Manual - Part 8 - Airport Operational Services 

CAA  

Civil Aviation Rule Part 139 - Aerodromes - Certification, Operation and Use 

AC139-6 - Aerodrome Design Requirements: 
All Aeroplanes Conducting Air Transport Operations  
All Aeroplanes Above 5700 kg MCTOW 

AC139-7 - Aerodrome Standards and Requirements - Aeroplanes At or Below 5700 kg MCTOW Non 
Air Transport Operations 

AC139-10 - Control of Obstacles 

D.2  Other references 
Worksafe New Zealand - http://www.business.govt.nz/worksafe/  

 

http://www.business.govt.nz/worksafe/
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